

BILL NO. S-82-01-26

SPECIAL ORDINANCE NO. S-22-82

AN ORDINANCE approving Change Order No. 4, for 310-80, St. Joe Interceptor Interconnect, Phase IV, Federal Grant No. C-180599-06 in connection with the Board of Public Works.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 4, for 310-80, St. Joe Interceptor Interconnect, Phase IV, Federal Grant No. C-180599-06, to Rocco Ferrara & Co., in connection with the Board of Public Works for:

a reduction in the contract price due to contract specifications that required the Contractor to pay for each and every sewer tap permit fee for which he installed a building sewer. However, since this fee has been determined not to be federally eligible and the prepayment of such does eliminate our only system for monitoring those properties which become connected to our sanitary sewer system for sewage billing, it is in our best interest to have this fee paid for by the individual property owners. We are thereby able to inspect the connection and notify the billing department to commence it's sewage billing for the property, in the amount of \$900.00 to be deducted from the contract price as set out in the specifications which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

  
COUNCILMAN

APPROVED AS TO FORM AND  
LEGALILTY JANUARY 22, 1982

  
BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Schmidt, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_ M., E.S.T.

DATE: 1-26-82

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~lost~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>X</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>X</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	_____	_____	_____	<u>X</u>	_____
<u>SCHMIDT</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 2-9-82

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. 22-82 on the 9th day of February, 1982.

ATTEST:

(SEAL)

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of February, 1982, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 10th day of February 1982, at the hour of 2 o'clock P M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR

BILL NO. S-82-01-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 4, for 310-80, St. Joe Interceptor  
Interconnect, Phase IV, Federal Grant No. C-180599-06  
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE PA PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GiaQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

CONCURRED IN

DATE 2-9-82 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 4  
 Project No. C-180599-06  
 Name of Project: ST. JOE INTERCEPTOR INTERCONNECT

Resolution No. 310-80-Ph. IV  
 Board Order No. 15-80  
 Date: \_\_\_\_\_

To: ROCCO FERRERA & CO., INC.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
25	15± EA	City of Fort Wayne Tap Permits	60.00	900.00	
Total Decrease				900.00	
Total Increase					
Net (Decrease) ( <del>Increase</del> )				900.00	
Contract Price					

The sum of \$ 900.00 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>2,485,490.00</u>
Current Contract Price Adjusted by Previous Change Order #3	\$ <u>2,694,370.06</u>
New Contract Price including this Change Order	\$ <u>2,693,470.06</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Philip Embury Chief Engineer Date Oct 17, 1981  
 Accepted by: Donna L. Stata ENGINEER Contractor Date 10/13/81  
 Approved by: Philip A. Bolter City Engineer Date Nov. 9, 1981  
 Approved by: TR W JR Owner Date 11-18-81  
Rhonda Anderson Stata  
Betty R. Collins  
 Attested by: Sandra Kennedy Clerk Date 11-18-81

Change Order No. 4

Resolution No. 310-80

Board Order No. 15-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Upon re-evaluation of including the City of Fort Wayne tap permits in the contract prices, it has created a logistics problem within the internal interactions of City Departments. In pursuing the handling of these permits, it becomes a cumbersome item. By eliminating the tap permit under the contract and taking care of it at the time of each connection, it will clear up many duplications of departmental requirements and creates a better monitoring process. Thus, insuring a smaller possibility of a tap being connected without an inspection.
- \_\_\_\_\_
- \_\_\_\_\_
- \_\_\_\_\_

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X
- If yes, explain
- \_\_\_\_\_
- \_\_\_\_\_

3. Affect on operation and maintenance cost of this project:

N/A

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Gregory J. Merrill  
Project Engineer

5574 TITLE OF ORDINANCE Change Order #4, St. Joe Interceptor Interconnect, Sewer Res. 310-80

Phase IV, Federal Grant C-180599-06

DEPARTMENT REQUESTING ORDINANCE

BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order #4, St. Joe Interceptor Interconnect, Sewer Res. 310-80,

Phase IV, Federal Grant C-180599-06, Rocco Ferrara & Co., Contractor.

The contract specifications required the Contractor to pay for each and every sewer  
tap permit fee (\$35.00) for which he installed a building sewer. However, since this  
fee has been determined not to be federally eligible and the prepayment of such does  
eliminate our only system for monitoring those properties which become connected  
to our sanitary sewer system for sewage billing, it is in our best interest to have  
this fee paid for by the individual property owners. We are thereby able to inspect  
the connection and notify the billing department to commence it's sewage billing  
for the property.

EFFECT OF PASSAGE Decrease in Contract amount

EFFECT OF NON-PASSAGE Unnecessary expenditures of monies

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$900.00 to be deducted from

Contract amount

ASSIGNED TO COMMITTEE